
NWS CHANGE FORM
PART A

1. DATE SUBMITTED

  19 November 1999

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

              NWS
  

3. SUBMITTING AUTHORITY
Name:             Paul Nipko
Routing Code:  W/APO

4. COGNIZANT TECHNICAL INDIVIDUAL
Name:               Tim Hopkins            
Routing Code:    W/APO1
Phone:               301-713-1570, x-129

5. ORIGINATOR TRACKING NUMBER

    R5.0-Alpha-Nov19

6. SYSTEMS AFFECTED BY CHANGE        
                                                             DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
          ASOS           x    AWIPS                  CRS               NEXRAD               OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 523

8. TITLE OF CHANGE 
   Installation of Release 5.0 Alpha 1 Text Database at HFO

9. TYPE OF CHANGE          
                                     
         HARDWARE            x    SOFTWARE                DOCUMENTATION ONLY       
                                        

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

See Attachment A1A

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

    To perform integration and testing of Release 5.0 functions that access the text database i

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

Requirement in Block 11 above will be implemented through the installation of Release 5.0 text database software.  The software has been developed by
the NWS for Release 5.0 and will be installed at site HFO for alpha testing.

13. ALTERNATE SOLUTIONS

     None

14. REQUIRED
CHANGE DATE
29 Nov 1999
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)

The Release 5.0 text database software is ready to be tested at a field site, and the proposed change date is the earliest possible
date for the software to be installed at the selected field (i.e., HFO).

CCB/PMC/CMB DECISION
16. DECISION AUTHORITY LEVEL

  

       
              CCB LEVEL ONLY             PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 

PART A - DATA PRODUCTS SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

    R5.0-Alpha-Nov19

This information is required for Data Products submissions.  (Submitters should complete all applicable blocks, if known.  WSH will assist.)   Attach extra
pages if necessary.

2. WSH  TRACKING NUMBER

3. AWIPS ID 4. AFOS PIL 5. WMO
HEADER

6.
ADD
REV
DEL

7.
SEAS
Y/N

8.
CHAR
PER
MSG

9.
FREQUENCY

10. NWSTG DISTR 11.
AFOS
DISTR

NWWS ONLY

NNN XXX CCC NNN XXX 12. STATE
CIRCUITS

13. PRIME
UPLINK

14. B/U
UPLINK

FOR METAR CHANGES ONLY 19. INTERNAL NWS      
     USE ONLY         

20. PRODUCT SOURCE 21. AWIPS DATA TYPE               

15. COMMS
ID

16. N. LATITUDE 17. W. LONGITUDE 18.
ELEV
(M)DEG MIN SEC DEG MIN SEC 22. A. CHANGE NOTICE B. EFFECTIVE DATE C. ISSUE DATE

AWIPS

AFOS

NWWS
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

       R5.0-Alpha-Nov19

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not
apply.  State why information is unknown and when it will be available.  Attach extra pages if necessary,
referencing each applicable subject.

2. WSH  TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative
time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
                  
 $***

5. DEVELOPMENT COSTS (Estimate development costs)

 This cost is associated with Release 5.0 development   
     

KMOD ______
BASE

AMOUNT
$0

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD ______
BASE

AMOUNT
$0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
    Installation and testing:   Govt (1 APO engineer’s salary amount for 32 hours = $1472;
                                                 1 FSL engineer’s salary amount for 16 hours =  $1040;
                                                 1 TDL engineer’s salary amount for 16 hours = $648)   
 

KMOD ______
BASE

AMOUNT
$***

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

KMOD ______ AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)

12. IMPLEMENTATION/RETROFIT SCHEDULE

See attachment A1A

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A    
     

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
See Attachment Part B

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
Service backup during software installation required (approximately
one hour for basic installation).

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

The APO, FSL, and TDL Engineers will install and test the change at HFO with the site’s assistance.   Staff hours required are as follows: APO Engineer - 32
hours;  FSL Engineer - 16 hours; TDL Engineer - 16 hours.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

    R5.0-Alpha-Nov19

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced
and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

3. ITEM NAME,
CIRCUIT TYPE,
SOFTWARE VERSION,
OR SITE LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART NUMBER OR B. SERIAL NUMBER(S) OR A. IDENTIFIER B. A. B. REV
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
    
   R5.0-Alpha-Nov19

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

3. CCB COST EVALUATION

     NWS COST $***         FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $***
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
          Engineering Modification Note                         Software Release Notes                             Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Coordinate implementation schedule with site HFO through SST

B.  APO, FSL, and TDL Engineers install and test Release 5.0 Alpha 1 at HFO with
     the site’s assistance

C.  Report implementation completion using data provided by the APO, FSL, and
     TDL Engineers at AWIPS CCB meetings

     

23 Nov 99

29 Nov 99

17Dec 99

Thigpen/SST,
W/APO3

Thigpen/SST,
W/APO3

Davidson,
W/OSO112

N/A

See item C

N/A
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